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ESTIMATE RUN 12/19/2018

ESTIMATE SUMMARY 15:44:46

CONTID: C22566         ESTIMATE NO: 0006 PROG 2005

PCN: 22566-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: EMERGENCY BRIDGE G-25-K PERCENT TIME:

PROJECT NO: FBR0705-087                   

I-70: EMERGENCY BRIDGE G-25-K

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,107,614.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,928,195.00 NON-PARTICIPATING 241,172.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.31

WORK DAYS

WORK DAYS

96.87%

159,658.49

241,172.85

241,172.85

241,172.85

$

$

$

$

0.00

4,947,955.85

4,947,955.85

0.00

4,947,955.85

-58,922.93

0.00

4,889,032.92

0.00

AMOUNT DUE 4,889,032.92 241,172.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 241,172.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

126.5 TIME ALLOW: 130

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2018

04/27/2018

12/15/2018

05/16/2018

05/11/2018

05/30/2018

04/27/2018
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 Clear and Grub CO #2 1.000

0.000

201-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0002 Rem Tree CO #2 5.000

0.000

202-00010  
 

2,250.005.000

0.00

5.000

EACH

450.00000

0003 Rem Delineator CO #2 21.000

0.000

202-00090  
 

189.0021.000

0.00

21.000

EACH

9.00000

0004 Rem Curb CO #2 Type 6 Asph 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

8.50000

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

3.00000

0010 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

19.00000

0011 Blading CO #2 4.500

0.500

203-01500  
 

675.005.000

67.50

5.000

HOUR

135.00000

0015 Aggregate Base Course (Class 6) 5,556.060

113.370

304-06000  
 

226,777.205,669.430

4,534.80

5,669.430

TON 

40.00000

0020 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

115.00000

0025 Emulsified Asphalt (Slow-Setting) 680.000

0.000

411-10255  
 

2,040.00680.000

0.00

680.000

GAL 

3.00000

0030 Guardrail Type 3 (6-3 Post Spacing) 2,183.000

0.000

606-00301  
 

98,235.002,183.000

0.00

2,183.000

LF  

45.00000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0035 End Anchorage Type 3D 8.000

0.000

606-01340  
 

12,000.008.000

0.00

8.000

EACH

1,500.00000

0040 Transition Type 3G 4.000

0.000

606-01370  
 

13,200.004.000

0.00

4.000

EACH

3,300.00000

0045 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0050 End Anchorage (Flared) 2.000

0.000

606-02005  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

0055 *Flagging 1,418.250

1.750

630-00000  
 

44,020.001,420.000

54.25

1,420.000

HOUR

31.00000

0060 *Traffic Control Inspection 52.000

3.000

630-00007  
 

9,625.0055.000

525.00

55.000

DAY 

175.00000

0065 *Traffic Control Management 123.000

6.000

630-00012  
 

117,390.00129.000

5,460.00

129.000

DAY 

910.00000

0070 *Flashing Beacon (Solar) 7.200

0.000

630-80002  
 

29,520.007.200

0.00

8.000

EACH

4,100.00000

0075 *Barricade (Type 3 M-A) (Temporary) 16.200

0.000

630-80335  
 

972.0016.200

0.00

18.000

EACH

60.00000

0080 *Construction Traffic Sign (Panel Size A) 87.300

0.000

630-80341  
 

3,579.3087.300

0.00

97.000

EACH

41.00000

0085 *Construction Traffic Sign (Panel Size B) 82.800

0.000

630-80342  
 

4,305.6082.800

0.00

92.000

EACH

52.00000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *Construction Traffic Sign (Panel Size C) 24.300

0.000

630-80343  
 

1,458.0024.300

0.00

27.000

EACH

60.00000

0095 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

9,000.003.600

0.00

4.000

EACH

2,500.00000

0100 *Drum Channelizing Device 89.100

0.000

630-80360  
 

2,227.5089.100

0.00

100.000

EACH

25.00000

0105 *Concrete Barrier (Temporary) 1,397.700

0.000

630-80370  
 

55,908.001,397.700

0.00

1,553.000

LF  

40.00000

0110 *Traffic Cone 157.500

0.000

630-80380  
 

1,890.00157.500

0.00

175.000

EACH

12.00000

0115 *Stackable Vertical Panels 90.000

0.000

630-80393  
 

2,107.8090.000

0.00

100.000

EACH

23.42000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0125 F/A Video Taping 0.000

4,621.990

700-70033  
 

4,621.994,621.990

4,621.99

4,621.990

F A 

1.00000

0130 F/A UTILITIES 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Relocate WEATHER STATION AND CAMERAS 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Conc Washout Str CO #2 2.000

0.000

208-00045  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0240 Removal and Disposal of Sediment (Equip) CO #2 21.000

0.000

208-00105  
 

2,478.0021.000

0.00

21.000

HOUR

118.00000

0245 Sweeping (Sediment Removal) CO #2 4.000

0.000

208-00106  
 

900.004.000

0.00

4.000

HOUR

225.00000

0250 Const Traf Sign (Spec) CO #2 165.600

0.000

630-80344  
 

4,590.43165.600

0.00

184.000

SF  

27.72000

0255 Flash Arrow Panel (C Ty) CO #2 1.800

0.000

630-80358  
 

3,960.001.800

0.00

2.000

EACH

2,200.00000

0260 Drum Channel Dev (Light) (SB) CO #2 95.400

0.000

630-80364  
 

4,006.8095.400

0.00

106.000

EACH

42.00000

0265 Mobile Attenuator CO #2 56.000

0.000

630-85041  
 

42,000.0056.000

0.00

58.000

DAY 

750.00000

0270 Rem Asphalt Mat CO #3 4,476.000

0.000

202-00220  
 

24,618.004,476.000

0.00

4,476.000

SY  

5.50000

0275 Emb Matl (CIP) CO #3 18,079.000

499.000

203-00060  
 

457,947.7018,578.000

12,300.35

18,578.000

CY  

24.65000

0295 F/A Erosion Log Type 1 (12- Inch) CO #3 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Aggregate Bag CO #3 48.000

0.000

208-00035  
 

348.0048.000

0.00

48.000

LF  

7.25000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Pre-fab Vehicle Track Pad CO #3 8.000

0.000

208-00075  
 

6,400.008.000

0.00

8.000

EACH

800.00000

0310 Erosion Control Management CO #3 11.000

4.000

208-00207  
 

4,500.0015.000

1,200.00

15.000

DAY 

300.00000

0320 Seeding (Native) CO #3 3.000

2.400

212-00006  
 

3,510.005.400

1,560.00

5.400

ACRE

650.00000

0325 Soil Conditioning CO #3 3.000

2.400

212-00032  
 

21,546.005.400

9,576.00

5.400

ACRE

3,990.00000

0330 Spray-on Mulch Blanket CO #3 0.000

0.600

213-00012  
 

2,304.000.600

2,304.00

0.600

ACRE

3,840.00000

0335 Soil Reten Blanket (S-C)(BioD Cl 1) 1) CO #3 14,575.000

9,346.000

216-00201  
 

83,723.5023,921.000

32,711.00

23,921.000

SY  

3.50000

0340 Turf Reinf Mat (Cl 1) CO #3 11,169.000

4,372.000

216-00301  
 

115,780.4515,541.000

32,571.40

15,541.000

SY  

7.45000

0350 HMA (Patching) (Asph) CO #3 221.810

0.000

403-00720  
 

59,371.88221.810

0.00

221.810

TON 

267.67000

0355 HMA (Gr SX) (75) (PG 64-28) CO #3 2,645.340

0.000

403-34751  
 

357,120.902,645.340

0.00

2,645.340

TON 

135.00000

0370 Bitum S and D Pave (Asph) CO #3 4.990

0.000

507-00400  
 

1,335.674.990

0.00

4.990

TON 

267.67000

0380 Curb Ty 6 M CO #3 119.000

0.000

609-60011  
 

3,927.00119.000

0.00

119.000

LF  

33.00000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Const Surveying (Hour) CO #3 19.000

10.000

625-00001  
 

4,350.0029.000

1,500.00

29.000

HOUR

150.00000

0400 F/A Relocate Overhead Elec Line CO #3 0.000

25,079.180

700-70100  
 

25,079.1825,079.180

25,079.18

25,079.180

F A 

1.00000

0405 F/A Fuel Cost Adjustment CO #3 419.010

156.360

700-70016  
 

575.37575.370

156.36

575.370

F A 

1.00000

0410 Mod Epoxy Pvmt Mkg CO#3 23.000

0.000

627-00008  
 

4,830.0023.000

0.00

23.000

GAL 

210.00000

0415 F/A Road Smooth Incentive CO #3 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 Added Item (Each)/ Lanscaping Mob CO #3 4.000

0.000

900-00007  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0425 Added Item (Each)/ Reset Sign Mob CO #3 0.000

3.000

900-00007  
 

4,350.003.000

4,350.00

3.000

EACH

1,450.00000

0430 Res Ground Sign CO #3 0.000

21.000

210-00810  
 

8,904.0021.000

8,904.00

21.000

EACH

424.00000

0445 Removal and Disposal of Sediment (Labor) CO#5 MCR Line
1

40.500

0.500

208-00103  
 

2,255.0041.000

27.50

41.000

HOUR

55.00000

0455 End Anchor (Nonflared) CO# 6 6.000

0.000

606-02003  
 

23,976.006.000

0.00

6.000

EACH

3,996.00000

0460 2 In Elec Cond (Bored) CO# 6 560.000

0.000

613-00206  
 

14,840.00560.000

0.00

560.000

LF  

26.50000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Emb Prot Ty 5 CO# 6 4.000

0.000

615-00050  
 

10,800.004.000

0.00

4.000

EACH

2,700.00000

0475 Preform Thermoplastic Pvmt Mkg (XS) CO# 6 120.000

0.000

627-30410  
 

2,400.00120.000

0.00

120.000

SF  

20.00000

0480 F/A Quality Incentive Pymt CO# 6 -30,875.510

0.000

700-70025  
 

-30,875.51-30,875.510

0.00

-30,875.510

F A 

1.00000

0485 2 In Elec Cond CO# 6 0.000

845.000

613-00200  
 

22,392.50845.000

22,392.50

845.000

LF  

26.50000

0490 Added Item (Each)/ Conduit Boring Mob CO# 6 1.000

0.000

900-00007  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0495 Delin (Ty I) CO# 6 44.000

0.000

612-00001  
 

1,672.0044.000

0.00

44.000

EACH

38.00000

0500 Potholing CO# 6 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

275.00000

0505 Res Light Standard CO# 6 2.000

0.000

210-00750  
 

3,520.002.000

0.00

2.000

EACH

1,760.00000

0510 F/A Fence (Special) CO# 6 0.000

0.000

700-70034  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0515 F/A Restore CDOT Electrical System CO# 6 0.000

3,841.560

700-70035  
 

3,841.563,841.560

3,841.56

45,000.000

F A 

1.00000

0525 F/A Rem Old Pier Foundations CO# 6 3,840.100

0.000

700-70036  
 

3,840.103,840.100

0.00

3,840.100

F A 

1.00000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 Added Item (Dollar)/ Overweight Load Adjustment CO#7 -40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

0550 Erosion Log Type 1 (12 In) CO# 10 0.000

3,524.000

208-00002  
 

24,315.603,524.000

24,315.60

3,524.000

LF  

6.90000

0560 Added Item (Each)/ Guardrail Install Mob CO #11 0.000

1.000

900-00007  
 

12,500.001.000

12,500.00

1.000

EACH

12,500.00000

CAT 2,017,985.52210,552.992,174,394.01CURRENT AMT0200 $ $ $

CAT NO0300 G-25-K 

0145 Structure Excavation 892.000

0.000

206-00000  
 

20,516.00892.000

0.00

892.000

CY  

23.00000

0150 Structure Backfill (Class 1) 49.000

0.000

206-00100  
 

2,205.0049.000

0.00

49.000

CY  

45.00000

0155 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

24.00000

0159 Steel Pile (HP 12x74) CO #2 3,346.400

0.000

502-11274  
 

287,790.403,346.400

0.00

3,346.400

LF  

86.00000

0160 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

75.00000

0161 Pile Tip CO #2 46.000

0.000

502-00460  
 

11,500.0046.000

0.00

46.000

EACH

250.00000

0162 Added Item (Foot)/ CO #2 Pile Cut-off Adjustment 287.500

0.000

900-00012  
 

19,780.00287.500

0.00

287.500

LF  

68.80000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0300 G-25-K 

0165 Retaining Wall (Boulder) Concrete Retaining Wall (Pile
& Lagging

0.000

0.000

504-03411  
 

0.000.000

0.00

0.000

SF  

27.00000

0170 Waterproofing (Membrane) 1,282.000

0.000

515-00120  
 

26,922.001,282.000

0.00

1,282.000

SY  

21.00000

0175 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

250.00000

0180 *Concrete Class D (Bridge) 504.600

0.000

601-03040  
 

454,140.00504.600

0.00

504.600

CY  

900.00000

0185 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

15.00000

0189 Reinf Steel CO #2 Pier Foundation 7,146.000

0.000

602-00000  
 

7,503.307,146.000

0.00

7,146.000

LB  

1.05000

0190 *Reinforcing Steel (Epoxy Coated) 116,576.000

0.000

602-00020  
 

151,548.80116,576.000

0.00

116,576.000

LB  

1.30000

0195 *Bridge Rail Type 10M 605.000

0.000

606-11030  
 

121,000.00605.000

0.00

605.000

LF  

200.00000

0200 2 Inch Electrical Conduit 570.000

0.000

613-00200  
 

11,400.00570.000

0.00

570.000

LF  

20.00000

0205 Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

0.000

LF  

280.00000

0206 *Prestressed Concrete Box (Depth 32" Through 48") CO 
#2

10,066.000

0.000

618-01994  
 

704,620.0010,066.000

0.00

10,066.000

SF  

70.00000
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PCN: 22566-BID    ESTIMATE RUN 12/19/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0300 G-25-K 

0210 *Construction Surveying 0.950

0.000

625-00000  
 

61,750.000.950

0.00

1.000

L S 

65,000.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

297,735.001.000

0.00

1.000

L S 

297,735.00000

0280 Str Bkfl (Flow-Fill) CO #3 51.000

0.000

206-00065  
 

14,025.0051.000

0.00

51.000

CY  

275.00000

0285 Str Bkfl (FF Ash) CO #3 416.600

0.000

206-00066  
 

58,324.00416.600

0.00

416.600

CY  

140.00000

0290 Str Bkfl (CL 2) CO #3 273.000

0.000

206-00200  
 

8,736.00273.000

0.00

273.000

CY  

32.00000

0360 Steel Sheet Pile (Ty II) CO #3 9,240.000

0.000

501-00200  
 

309,540.009,240.000

0.00

9,240.000

SF  

33.50000

0365 Conc S and D Pave (Reinf) CO #3 76.300

0.000

507-00100  
 

53,791.5076.300

0.00

76.300

CY  

705.00000

0375 Br Expan Device (0-2 In) CO #3 87.000

0.000

518-01002  
 

14,355.0087.000

0.00

87.000

LF  

165.00000

0390 Str Steel Wall Studs CO #3 140.000

0.000

509-00000  
 

4,690.00140.000

0.00

140.000

LB  

33.50000

0435 Concrete Sealer CO #3 549.000

0.000

515-00400  
 

9,514.17549.000

0.00

549.000

SY  

17.33000

0440 Added Item (Square Foot)/ CO #4 Sheet Pile Cut-Off 
Adj.

107.000

0.000

900-00021  
 

2,867.60107.000

0.00

107.000

SF  

26.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0300 G-25-K 

0450 HMA (Gr SX) (75) (PG 64-28) CO# 6 218.020

0.000

403-34751  
 

29,432.70218.020

0.00

218.020

TON 

135.00000

0520 F/A Fence CL (Spec) (36 Inch) CO# 6 0.000

27,919.860

700-70034  
 

27,919.8627,919.860

27,919.86

27,919.860

F A 

1.00000

0530 Conc CL D (Wall) CO# 6 175.200

0.000

601-03050  
 

165,564.00175.200

0.00

175.200

CY  

945.00000

0540 CJP Splice CO#8 MCR Line 2 4.000

0.000

502-00500  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0545 Added Item (Each)/ Deck Membrane Mob CO#9 MCR Line 3 1.000

0.000

900-00007  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0555 Added Item (Each)/ 36 Inch CL Fence Mob CO# 11 0.000

1.000

900-00007  
 

2,700.001.000

2,700.00

1.000

EACH

2,700.00000

CAT 2,889,770.3330,619.862,893,020.33CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0225 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0230 Sanitary Facility 4.000

0.000

620-00020  
 

3,200.004.000

0.00

4.000

EACH

800.00000

CAT 40,200.000.0040,200.00CURRENT AMT0400 $ $ $

$ 4,947,955.85241,172.85$5,107,614.34$CURRENT AMTPROJECT TOTAL


